


City of East Lansing Non-motorized Transportation Plan Schedule


Revised April 1, 2009

	April	May	June	July	August	Sept.	Oct.
1 Plan Development	Task Duration						Edits
2 Context and Network Maps		Draft					Edits
3 Trails Map			Draft				Edits
4 Policies & Guidelines				Draft			Edits
5 Education & Marketing Plan					Draft		Edits
6 Work Sessions with City Staff	Meeting	Meeting	Meeting	Meeting	Meeting	Meeting	
7 Public Workshops			Workshop			Workshop	Workshop

Legend:

 Meeting with City Staff (6)

Wed, Apr 15 1:30-3:30 PM Wed, May 20 1:30-3:30 PM Wed, Jun 17 1:30-3:30 PM Wed, Jul 1 1:30-3:30 PM Wed, Aug 19 1:30-3:30 PM Wed, Sep 16 1:30-3:30 PM

 Public Workshops (3)

Wed, May 27 7:00-9:00 PM Wed, Sep 23 7:00-9:00 PM Tue, Oct 20 7:30 PM

 Task Duration